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SOURCE EVALUATIONS ARE DEFINITIVE. APPRAISAL OF CONTENT IS TENTATIVE.

1. The electrification of the Budapest-Miskolc line is making only very slow
progress., According to the Five-Year Plan electric traction should have been
possible from Budapest to Hatvan ever since the end of 1954, In reality, 25X1
thus far only the section Budapest~G348113 was completed.

2, Experiments with electric traction have been carried out on this section but
trains continmue to be hauled by steam. There are not sufficient electric:
engines avallable to start the service. Of the new Bo-Co type electric
engines only a prototype has been built. :

3. There are not even enough electric locomotives to cover the service on the
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